# Harmonization of the International Donor Assistance for the Development of PHC in Georgia - Hopes, Expectations and Reality

*George Khechinashvili*

*1197-PBH-KHE-GE*

*TENTATIVE TIMESCALE*

| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | Literature review | 30 days | Mon 1/19/04 | Fri 2/27/04 |
| 2 | Development/refinement of the research proposal | 45 days | Mon 1/19/04 | Fri 3/19/04 |
| 3 | Participation in the 1st IPF fellows seminar | 10 days | Mon 3/1/04 | Fri 3/12/04 |
| 4 | Procurement of equipment | 20 days | Mon 2/16/04 | Fri 3/12/04 |
| 5 | Continuous consultations with the tutor | 250 days | Mon 3/22/04 | Fri 3/4/05 |
| 6 | Development of study tools | 30 days | Mon 2/9/04 | Fri 3/19/04 |
| 7 | Piloting & refinement of the study tools | 20 days | Mon 3/22/04 | Fri 4/16/04 |
| 8 | Development and testing of efficiency index | 30 days | Mon 4/5/04 | Fri 5/14/04 |
| 9 | Website development and update | 265 days | Mon 3/1/04 | Fri 3/4/05 |
| 10 | Conduction of a survey and FGDs | 40 days | Mon 4/19/04 | Fri 6/11/04 |
| 11 | Data analysis | 30 days | Mon 6/14/04 | Fri 7/23/04 |
| 12 | Participation in the 2nd fellows seminar | 10 days | Mon 6/7/04 | Fri 6/18/04 |
| 13 | Preparation & submission of an interim report | 25 days | Mon 7/26/04 | Fri 8/27/04 |
| 14 | Development of the policy recomendations | 10 days | Mon 7/19/04 | Fri 7/30/04 |
| 15 | Participation in a conference | 5 days | Mon 7/26/04 | Fri 7/30/04 |
| 16 | Presentation of the preliminary data | 5 days | Mon 8/30/04 | Fri 9/3/04 |
| 17 | Preparation of a policy paper | 90 days | Mon 4/12/04 | Fri 8/13/04 |
| 18 | Submission of a policy paper | 5 days | Mon 8/16/04 | Fri 8/20/04 |
| 19 | Conduction of a follow up survey, interviews, FGDs | 40 days | Mon 9/6/04 | Fri 10/29/04 |
| 20 | Participation in the 3rd fellows seminar | 10 days | Mon 11/1/04 | Fri 11/12/04 |
| 21 | Data analysis | 30 days | Mon 11/15/04 | Fri 12/24/04 |
| 22 | Preparation of the final report | 30 days | Mon 12/27/04 | Fri 2/4/05 |
| 23 | Dissemination workshop | 5 days | Mon 2/7/05 | Fri 2/11/05 |
| 24 | Preparation and submission of a manuscript | 30 days | Mon 1/10/05 | Fri 2/18/05 |
| 25 | Submission of the final report | 5 days | Mon 2/7/05 | Fri 2/11/05 |
| 26 | Participation in the 4th fellows seminar | 10 days | Mon 2/28/05 | Fri 3/11/05 |