

IPF Research Proposal Timetable
Sokolova Marina

The place of civil society actors and parliaments in e-governance
(Comparative analysis the state of e-governance in Belarus, Ukraine, Lithuania)

Initial project timetable
(for more details see the table below)

1. Start project in March 2005
2. March 2005 – July 2005 : Research for the project report with the focus on governmental programs and strategies. I plan to stay for some time in Kiev and in Vilnius during this period for research purposes.
3. July 2005 – August 2005 Analysis of the collected data, preparation of interim report
4. September 2005- December 2006: Further research with the focus on CSOs participation in e-gov initiatives and on opportunities and risks for parliamentarians. Two more visits to Kiev and Vilnius for research purposes. A “scenario” development. Delphi analysis of developed scenario
5. August 2005-January 2006: The bulk of the report will be written during this period
6. January 2006 – March 2006: The report and research will be finalized within this period.
7. End of the project April 2005

Activities	Period											
	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	2005 Dec	Jan	Febr
Module 1. Interception												
1.1. Literature review												
1.2. Developing detailed design and methodology												
1.3. Establishing contacts database												
1.4 Initial consultations with experts												
1.5 First fellowship workshop												
1.6. Website development												
1.7. Initial work and advocacy plan												
1.8. Initial issue paper												
1.9. Position paper												
Module 2. Review of e-gov strategies in BY, Ua and LT												
2.1 Analysis of institutional structure												
2.2 Analysis of the contents of national portals												
2.3. Interviews with actors												
2.4. Interim reporting, preparing draft researcher paper												
Module 3. Review of CSOs participation in e-gov, analysis of new participatory mechanisms impact on parliamentary activities												
3.1 BY, UA, LT country case studies												
3.2. Interviews with actors and stakeholders												
3.3 Delphi analysis												
3.4 Presentation of research project at Copenhagen e-gov colloquium												
3.5. Progress report												
3.6. Second fellowship workshop												
Module 4. Developing policy recommendations												
4.1 Developing policy recommendations pilot project circulating among experts for comments												
4.2 Developing a policy paper and final version of the project												
4.3. Final reporting												
4.4. Third fellowship workshop												
Module 5. Publications												
5.1. Review of Belarusian gov websites												

5.2. Comparative analysis of e-gov strategies in UA, BY and LT

5.3. Article

5.4. Article

tj

tj

